

STATUS: APPROVED

Purpose

This section defines the official workflow for designing, developing, reviewing, and maintaining the CLA website.

The objective is to ensure every contributor follows the same predictable process while preserving the quality and identity of the project.

Development Philosophy

Development should be:

- * Organized
- * Predictable
- * Collaborative
- * Maintainable
- * Documented

The workflow should reduce unnecessary work while encouraging continuous improvement.

Source of Truth

The approved CLA Operating Systems serve as the official source of truth.

Development should follow:

- * CLA Brand & Design Language OS
- * CLA Website Architecture OS
- * Future CLA Operating Systems

Development should not introduce rules that conflict with these documents.

Development Process

Every feature should follow this workflow:

1. Plan
2. Design
3. Build

4. Test
5. Review
6. Approve
7. Deploy
8. Verify
9. Document

No stage should be skipped without approval from the Project Owner.

Small, Focused Changes

Development should favor small, focused improvements rather than large uncontrolled changes.

Each task should have one clear objective.

Large features should be divided into manageable phases whenever practical.

Code Reviews

All significant code changes should be reviewed before becoming part of the production website.

Reviews should verify:

- * Design consistency
 - * Code quality
 - * Accessibility
 - * Performance
 - * Responsiveness
 - * Maintainability
-

Documentation

New features should include documentation whenever appropriate.

Documentation should explain:

- * Purpose
- * Usage
- * Dependencies
- * Configuration
- * Future maintenance notes

Documentation should remain concise and practical.

AI Collaboration

AI tools may assist with:

- * Brainstorming
- * UI development
- * Code generation
- * Documentation
- * Refactoring
- * Bug fixing

AI suggestions should always be reviewed before implementation.

Final decisions remain with the Project Owner.

Project Ownership

The Project Owner determines:

- * Priorities
- * Feature scope
- * Design direction
- * Technical direction
- * Release readiness

Contributors may recommend improvements, but final approval belongs to the Project Owner.

Continuous Improvement

Development practices should evolve as better tools and workflows become available.

Major workflow changes should be reviewed during the six-month architecture review.

Guiding Principle

Build with intention, review with care, and improve continuously.

End of Section 10